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Grant Number:
B-08-DN-29-0001

Grantee Name:
State of Missouri

Grant Amount:
$42,664,187.00

Estimated PI/RL Funds:
$4,162,410.74

Obligation Date: Award Date:

03/13/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$46,826,597.74

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

Disaster Damage A.AREAS OF GREATEST NEED Indicator sources used to conduct needs assessment: A. HUD-developed Census Block
Group files (HUD) that included criteria such asincome eligibility and foreclosure/abandonment risk scores based on multiple variables. B.
Fiscal Year 2008 Annual Average Unemployment Rates by Census Tract (UR)provided by the Bureau of Labor Statistics. Annual average
rates remove data fluctuations due to seasonality or major layoff events that can influence numbers substantially when considering any
individual month or geography. C. 2007 Home Mortgage Disclosure Act (HMDA) - Loan Application Register files (LAR) provided by the
Federal Financial Institutions Examination Council.Data was aggregated to Census Tract geography. LAR files provide detailedmetropolitan
area statistics on home loan applications reported under HMDA requirements. Indicator sources were analyzed and mapped at a Census
Block Group level to show areas of overlap and thereby allow the prioritizing of program efforts into three levels B.DISTRIBUTION AND USES
OF FUNDS- There are 3 main Categories in the Missouri State Plan&rsquos Method of Distribution. There are 3 potential types of applicants
to the Missouri NSP fund (local governments, the state housing finance agency, and qualified non-profits). Each category restricts the type of
applicant to the fund. Each category also restricts the applicants to areas of greatest need as defined above as Tier One, Tier Two and Tier
Three. NSP ACTIVITY APPLICANT NSP ALLOCATION AMOUNT - Method of distribution State and Local Administration/Planning
$4,266,418 Category 1 (Tier 1 &ndash All Eligible Activities) Units of Local Government only $23,531,722 Category 2 ( State wide Purchase
Assistance of Foreclosed Properties) Missouri Housing Development Commission (State Housing Finance Agency) $4,200,000; Category 3
(Tier 1, 2, 3 &ndash Restricted to 50% of LMMI Activities Only; Units of Local Government or Non-Profits $10,666,047 GRAND TOTAL
$42,664,187 PROJECT DATES AND DURATION OF ASSISTANCE:The State's program will commence March 11, 2009 and end July 2013.
C.ELIGIBLE USES / ELIGIBLE ACTIVITIES A. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes
and residential properties using NSP funds is eligible under HERA §2301(c)(3)(A).&bullAs an activity delivery cost for an eligible
activity(designing and setting it up)&bull Financing of a NSP eligible activity, to carry out that activity, is eligible as part of that activity.B.
Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop
such homes and Properties &bullAcquisition &bullDisposition &bullRelocation &bullDirect Homeownership assistance &bullEligible
rehabilitation and preservation activities for homes and other residential properties &bullHousing counseling for those seeking to take part in
the activity C.Establish land banks for homes that have been foreclosed upon &bullAcquisition&bullDisposition (includes maintenance)
D.Demolish blighted structures. Clearance, for blighted structures only E.Redevelop demolished or vacant properties.&bullAcquisition
&bullDisposition&bullPublic facilities and improvements&bullHousing Counseling Public Services (limited to prospective purchasers or tenants
of redeveloped properties)&bullRelocation&bullNew housing construction &bullDirect homeownership assistance&bull57-0.204a

Areas of Greatest Need:

ctivities by Community Based Development Organizations PROJECT LOCATIONS/RESPONSIBLE ORGANIZATION Belton, Cape Girardeau,
Carterville,Columbia, Elsberry, Florissant,Independence,Jefferson City,Jefferson County, Joplin,Kansas City, Oronogo,
Sikeston,Springfield,St. Charles,St. Joseph,St. Louis,St. Louis County,Troy,Truesdale,Warrenton,Webb City,Missouri Housing Development
Commission (downpayment assistance &ndash statewide.

Distribution and and Uses of Funds:

RECOVERY NEEDS Category A&mdashFinancing Mechanism Budgeted amount - $4,329,823 Performance measure (units) &ndash 335
This category was deemed a lower priority for the use of NSP funds as we will be addressing this on a state-wide basis through MHDC.
MHDC is a nationally recognized, premier housing finance agency that oversees a variety of tools aimed at affordable housing and maintains
the states expertise in the subject. Category B--Purchase and Rehabilitation Budgeted amount for Category One- $18,668,821 Budgeted
amount for Category Three - $5,333,023 Performance measure (units) &ndash 745 The state takes the position that this activity represents

Active

QPR Contact:Grant Status:
No QPR Contact Found
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$601,131.26

N/A

$30,469,396.90

$1,089,054.08

$1,965,341.28

$1,960,830.46

Total Obligated

$2,983,426.86

$39,101.08

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$45,689,106.77

$1,559,925.73 $4,297,210.15

Match Contributed

     Program Funds Drawdown

To Date

$30,473,907.72

$45,675,029.14

$45,689,106.77

Overall

Program Income Received

$2,938,689.06

$3,010,842.14

the greatest impact in trying to stabilize any neighborhood or community. The opportunity to return decent, safe and sanitary housing to the
community and at the same time provide opportunities to homebuyers to gain access to quality housing, not only provides an asset for the
individual family, but also provides a positive economic impact to the community and to the state. Category C&mdashLand Banks Budgeted
amount - $1,561,079 Performance measure (units) - 648 The capacity of local governments is critical to the success of this activity.Existence
of Land Clearance Redevelopment Authorities or other entities at the local level was a key influence in providing a recommendation for
funding for this activity. Without the capacity, use of the NSP funding, may trigger hardships for the city, as well as the neighborhood, in the
future. Category D&mdashDemolition Budgeted amount - $645,703 Performance measure (units) - 67 Applications struggled in connecting
demolition to eligibility in addressing low LMMI benefit. Unlike using the slum and blight national objective, which is not eligible to apply to NSP
funds, where the demolition is the sole activity, demolishing homes under LMMI requires an eligible direct housing activity or eligible area wide
benefit attached to the demolition activity. Category E&mdashRedevelopment Budgeted amount for Category One- $2,526,297 Budgeted
amount for Category Three - $5,333,024 Performance measure (units) - 228 Although several communities included new construction in their
applications, the biggest issue in this category is the 18-month turn obligation period and the city&rsquos ability to accomplish task in time
frame. Narrative Summaries: Belton &ndash Project is multijurisdictional, including Liberty and Raytown. Project consists of
acquisition/rehabilitation of foreclosed homes.Cape Girardeau &ndash Project consists of acquisition/rehabilitation of foreclosed homes.
Carterville &ndash Project consists of acquisition/rehabilitation of foreclosed homes.Columbia - Project consists of acquisition/rehabilitation of
foreclosed homes, land banking and new construction.Elsberry - Project consists of acquisition/rehabilitation of foreclosed homes. Florissant -
Project consists of acquisition/rehabilitation of foreclosed homes.Independence - Project consists of acquisition/rehabilitation of foreclosed
homes, land banking, demolition and redevelopment activities. Jefferson City - Project consists of acquisition/rehabilitation of foreclosed
homes. Jefferson County - Project consists of acquisition/rehabilitation of foreclosed homes. Joplin - Project consists of
acquisition/rehabilitation of foreclosed homes and redevelopment activities. Kansas City - Project consists of cquisition/rehabilitation of
foreclosed homes. Oronogo - Project consists of acquisit

Distribution and and Uses of Funds:

ion/rehabilitation of foreclosedhomes. Sikeston - Project consists of acquisition/rehabilitation of foreclosed homes, land banking, demolition
and redevelopment activities. Springfield - Project consists of acquisition/rehabilitation of foreclosed homes. St. Charles - Project consists of
acquisition/rehabilitation of foreclosed homes. St. Joseph - Project consists of acquisition/rehabilitation of foreclosed homes, land banking and
redevelopment activities. St. Louis - Project consists of acquisition/rehabilitation of foreclosed homes, land banking, financing and
redevelopment activities. St. Louis County - Project consists of acquisition/rehabilitation of foreclosed homes, plus demolition. Troy - Project
consists of acquisition/rehabilitation of foreclosed homes.Truesdale - Project consists of acquisition/rehabilitation of foreclosed homes.
Warrenton - Project consists of acquisition/rehabilitation of foreclosed homes.Webb City - Project consists of acquisition/rehabilitation of
foreclosed homes, plus demolition. Missouri Housing Development Commission &ndash Project consists of statewide downpayment
assistance.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$2,561,961.72 $33,452,823.76Total Funds Drawdown

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



The Missouri Neighborhood Stabilization Program (MO NSP) continued its steady progress in the fourth quarter of
2011.  The overall expenditure rate as of January 9, 2012 stands at 79% as compared to the national average of
83%.  As a result, we do not anticipate any significant problems in meeting the 4-year expenditure requirement. 
In addition, we are in the process of performing on-site monitoring of all sub-state grantees with the final reviews
scheduled to be conducted within the next 30 days.  No major problems have been identified with any of the MO
NSP sub-recipients to date. 
We do note that we the markets in the state are not immune to the national housing environment and the MO NSP
sub-recipients are experiencing many of the same problems as other NSP grantees throughout the nation in finding
qualified buyers, especially in the 50% category.  We continue to  explore a number of options to address this
problem including lease-purchase programs.
We would note that we also have some very strong performers within the MO NSP program. One such program,
operated by the City of Independence, was witnessed during a visit by U.S. Department of Housing and Urban
Development Secretary Shaun Donovan.  On October 19th , the visited Independence and toured some of the
rehabilitated units under the city&rsquos MO NSP efforts.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,622,502.43

$0.00

To Date

Limit on Public Services

$1,089,054.08

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,622,502.43

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$6,399,628.05

Required

$4,266,418.70

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $10,666,046.75 $11,813,782.82

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

Belton 2008-DN-01, City of Belton $52,674.90 $603,675.80 $372,500.89

Cape Girardeau 2008-DN-02, City of Cape Girardeau $0.00 $509,963.91 $271,981.37

Cape Girardeau 2008-DN-301, Cape Girardeau $0.00 $406,368.14 $289,645.14

Carterville 2008-DN-03, City of Carterville $0.00 $4,322.00 $4,322.00

Columbia 2008-DN-04, City of Columbia $0.00 $680,841.10 $390,716.64
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DED/CAT1/CAT 3 Administration, ADMIN $114,348.97 $2,042,538.00 $1,293,330.49

Elsberry 2008-DN-05, City of Elsberry $0.00 $262,546.00 $262,546.00

Florissant 2008-DN-06, City of Florissant $0.00 $1,868,726.91 $1,145,139.56

Gladstone 2008-DN-302, Gladstone $57,944.92 $3,449,708.75 $2,732,387.43

HSTCC 2008-DN-307, HSTCC $68,650.00 $752,500.00 $370,981.00

Independence 2008-DN-07, City of Independence $0.00 $2,259,704.23 $1,577,984.44

Independence 2008-DN-303, Independence $291,194.23 $2,803,875.00 $1,342,234.57

Jefferson City 2008-DN-08, City of Jefferson $0.00 $499,390.38 $424,175.44

Jefferson County 2008-DN-09, Jefferson County $0.00 $0.00 $0.00

Joplin 2008-DN-10, City of Joplin $30,152.25 $668,723.00 $105,850.84

Kansas City 2008-DN-11, Kansas City $0.00 $1,162,997.00 $1,087,502.44

MHDC-CAT2, MHDC - HOA $0.00 $4,200,000.00 $4,200,000.00

Oronogo 2008-DN-12, City of Oronogo $0.00 $0.00 $0.00

Sikeston 2008-DN-13, City of Sikeston $203,112.38 $876,707.00 $380,877.33

Springfield 2008-DN-14, City of Springfield $41,349.06 $1,674,504.67 $1,328,830.47

Springfield 2008-DN-304, Springfield $0.00 $785,879.55 $785,000.00

St. Charles 2008-DN-15, City of St. Charles $0.00 $639,649.00 $510,893.93

St. Joseph 2008-DN-16, City of St. Joseph $267,682.33 $3,052,479.50 $2,142,302.17

St. Louis 2008-DN-17, City of St. Louis $73,326.00 $2,325,993.00 $323,415.00

St. Louis 2008-DN-305, St. Louis $0.00 $1,600,000.00 $0.00

St. Louis County 2008-DN-18, St. Louis County $430,902.89 $7,804,074.22 $4,082,190.39

St. Louis County 2008-DN-306, St. Louis County $294,056.72 $2,946,047.00 $2,773,374.53

Troy 2008-DN-19, City of Troy $0.00 $956,099.72 $844,989.00

Truesdale 2008-DN-20, City of Truesdale $0.00 $577,606.60 $448,398.00

Warrenton 2008-DN-21, City of Warrenton $0.00 $911,134.03 $676,223.00

Webb City 2008-DN-22, Webb City $35,435.81 $379,641.00 $301,604.83
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$281,853.94

NSP Only - LMMI City of Belton

Total Projected Budget from All Sources

Match Contributed

$281,853.94

$83,123.86

$0.00

$0.00

$293,983.17

$198,730.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL001

$627.44

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$83,123.86

$0.00

N/A

03/11/2013

$83,123.86

To Date

03/11/2009

 (  )

$281,853.94

Total Funds Expended

Responsible Organization:

$627.44

Acquisition - general Under Way

Activity Description:

Total households benefitting by owner and/or renter will be reported upon sale/disposition of property ( activity #BEL009).

Location Description:

Activity Progress Narrative:

Belton - ACQActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$111,442.58$627.44City of Belton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$627.44     Program Funds Drawdown $198,730.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/6# of Housing Units 1

4/6# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,463.94

NSP Only - LMMI City of Belton

Total Projected Budget from All Sources

Match Contributed

$174,463.94

$51,514.75

$0.00

$0.00

$142,508.89

$123,781.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL002

$51,197.46

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$18,726.93

$0.00

N/A

03/11/2013

$51,514.75

To Date

03/11/2009

Direct ( HouseHold )

$142,508.89

Total Funds Expended

Responsible Organization:

$51,197.46

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting by owner and/or renter will be reported upon sale/disposition of property ( activity #BEL009).

Location Description:

Activity Progress Narrative:

Belton - REHABActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$211,069.46$51,197.46City of Belton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

$51,197.46     Program Funds Drawdown $123,781.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,400.00

NSP Only - LMMI City of Belton

Total Projected Budget from All Sources

Match Contributed

$13,400.00

$11,792.00

$0.00

$0.00

$13,400.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL003

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$13,400.00

$0.00

N/A

03/11/2013

$11,792.00

To Date

03/11/2009

 (  )

$13,400.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Belton-DEMOActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,256.71

NSP Only - LMMI City of Belton

Total Projected Budget from All Sources

Match Contributed

$117,256.71

$60,464.71

$0.00

$0.00

$117,256.71

$25,612.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL006

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$91,644.53

$0.00

N/A

03/11/2013

$60,464.71

To Date

03/11/2009

Direct ( HouseHold )

$117,256.71

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Total households benefitting by owner and/or renter will be reported upon sale/disposition of property ( activity #BEL009).

Location Description:

Activity Progress Narrative:

Belton - REDEVActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $25,612.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,503.48

N/A City of Belton

Total Projected Budget from All Sources

Match Contributed

$50,503.48

$10,014.20

$0.00

$0.00

$36,527.03

$24,376.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL008

$850.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$10,014.20

$0.00

N/A

03/11/2013

$10,014.20

To Date

03/11/2009

 (  )

$34,390.87

Total Funds Expended

Responsible Organization:

$850.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Belton - ADMActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$24,376.67$850.00City of Belton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$850.00     Program Funds Drawdown $24,376.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Belton

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$106,559.08

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL009

$0.00

$323,468.60

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting by owner and/or renter are reported here for all BEL activities upon sale/disposition of property.
Housing units are counted on other BEL activities.

Location Description:

During 4Q 2011, we sold one rehabilitated property and continue to market one property we still have for sale. Total funds
expensed for the quarter total $65,654.13, all from grant funds. We will probably be able to complete one last property in this
grant, depending on the sale terms on the last property we have to sell and the estimated cost of the final property we find. The
City of Belton is the only community to benefit from this project and has indicated that the project has provided a good
opportunity for contractors seeking work, neighborhoods to eliminate blighting influences and families to find quality houses to
buy.

Activity Progress Narrative:

Belton-DispositionActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$0.00$0.00City of Belton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri520 North Park 64012-Belton Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 3/6# of Households 1 1 66.67

0 2/0 0/0 3/6# Owner Households 1 1 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$326,000.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CG009

$0.00

$326,000.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting will be reported here for CG001 when the units are rehabilitated and sold. Housing units are
reported at other CG activities.

Location Description:

One home is currently for sale, and one home is being acquired/purchased.

Activity Progress Narrative:

Cape Girardeau - DispositionActivity Title:

Project Number:

Cape Girardeau 2008-DN-02

Project Title:

City of Cape Girardeau

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 2/4# of Households 1 2 50.00

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri1935 Benjamin Court 63701-Cape Girardeau Match / N

Missouri241 O&#039;Connell Street 63701-Cape Girardeau Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/0 0/0 2/4# Owner Households 1 2 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,491.49

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$304,491.49

$50,576.75

$16,000.00

$0.00

$299,382.75

$125,955.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL002

$50,576.75

$0.00

$50,576.75

Oct 1 thru Dec 31, 2011

Activitiy Category:

$50,576.75

$16,000.00

N/A

03/11/2013

$50,576.75

To Date

03/11/2009

Direct ( HouseHold )

$176,532.45

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting for this activity are included in the proposed and actual numbers for the sale/disposition of the
properties at activity COL009. Because households do not benefit until the unit is sold or rented, no actual beneficiary is
recorded here.

Location Description:

Activity Progress Narrative:

Columbia - REHABActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$125,955.70$0.00City of Columbia

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $125,955.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,101.36

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$61,101.36

$2,502.18

$0.00

$0.00

$58,159.18

$55,657.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL004

$2,502.18

$0.00

$2,502.18

Oct 1 thru Dec 31, 2011

Activitiy Category:

$2,502.18

$0.00

N/A

03/11/2013

$2,502.18

To Date

03/11/2009

Area (  )

$58,159.18

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Columbia - LBAActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $55,657.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,394.87

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$19,394.87

$744.18

$0.00

$0.00

$17,108.18

$7,347.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL005

$744.08

$0.00

$744.08

Oct 1 thru Dec 31, 2011

Activitiy Category:

$744.08

$0.00

N/A

03/11/2013

$744.18

To Date

03/11/2009

Area (  )

$8,091.53

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Columbia - LBDActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$7,347.45$0.00City of Columbia

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

8/12# of Housing Units 1

8/12# of Singlefamily Units 1

$0.00     Program Funds Drawdown $7,347.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,575.00

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$77,575.00

$0.00

$23,101.08

$0.00

$77,575.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL006

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$23,101.08

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Total households benefitting for this activity are included in the proposed and actual numbers for the sale/disposition of the
properties at activity COL009. Because households do not benefit until the unit is sold or rented, no actual beneficiary is
recorded here. There will be five rental units and one homeowner units 

Location Description:

Activity Progress Narrative:

Columbia - REDEVActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$0.00$0.00City of Columbia

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/6# of Housing Units 2

2/6# of Singlefamily Units 2

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,488.38

N/A City of Columbia

Total Projected Budget from All Sources

Match Contributed

$48,488.38

$5,874.38

$0.00

$0.00

$48,488.38

$32,496.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL008

$5,874.38

$0.00

$5,874.38

Oct 1 thru Dec 31, 2011

Activitiy Category:

$5,874.38

$0.00

N/A

03/11/2013

$5,874.38

To Date

03/11/2009

 (  )

$38,370.81

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Columbia - ADMActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $32,496.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$70,035.10

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL009

$0.00

$70,035.10

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to
all COL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is compiled and reported on this activity. Housing units are reported at other COL
activities

Location Description:

Rehabilitation of remaining 3 NSP properties is underway. Will begin determination evaluations for properties acquired for land
bank and continue work on two redevelopment homes.

Activity Progress Narrative:

Columbia - DispositionActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$0.00$0.00City of Cape Girardeau

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 1/0 1/12# of Households 0 0 100.00

0 0/0 1/0 1/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$698,086.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$698,086.00

$0.00

$0.00

$0.00

$698,086.00

$447,285.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DED ADMIN

$32,976.97

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

 (  )

$447,285.49

Total Funds Expended

Responsible Organization:

$32,976.97

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

DED AdministrationActivity Title:

Project Number:

DED/CAT1/CAT 3 Administration

Project Title:

ADMIN

$447,285.49$32,976.97State of Missouri

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$32,976.97     Program Funds Drawdown $447,285.49

32

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,344,452.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$1,344,452.00

$0.00

$0.00

$0.00

$1,344,452.00

$846,045.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DED NSP Consultant - ADMIN

$81,372.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

 (  )

$846,045.00

Total Funds Expended

Responsible Organization:

$81,372.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

DED NSP Consultant - ADMINActivity Title:

Project Number:

DED/CAT1/CAT 3 Administration

Project Title:

ADMIN

$846,045.00$81,372.00State of Missouri

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$81,372.00     Program Funds Drawdown $846,045.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,452.84

NSP Only - LMMI City of Elsberry

Total Projected Budget from All Sources

Match Contributed

$1,452.84

$0.00

$0.00

$1,725.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ELS009

$0.00

$1,725.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
ELS-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. Four SFH units will be acquired and rehabbed under
the projects, and one property may be a potential short-term rental until the property is sold. # of Housing units are reported at
other ELS activities.

Location Description:

All properties are acquired and rehabbed. Currently listed for sale.

Activity Progress Narrative:

Elsberry - DISPActivity Title:

Project Number:

Elsberry 2008-DN-05

Project Title:

City of Elsberry

$0.00$0.00City of Elsberry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,233,620.91

NSP Only - LMMI City of Florissant

Total Projected Budget from All Sources

Match Contributed

$1,233,620.91

$225,928.91

$0.00

$0.00

$1,233,620.91

$686,877.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FLO002

$109,540.43

$0.00

$109,540.43

Oct 1 thru Dec 31, 2011

Activitiy Category:

$225,928.91

$0.00

N/A

03/11/2013

$225,928.91

To Date

03/11/2009

Direct ( HouseHold )

$912,806.47

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity FLO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Florissant - REHABActivity Title:

Project Number:

Florissant 2008-DN-06

Project Title:

City of Florissant

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

$0.00     Program Funds Drawdown $686,877.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,864.00

N/A City of Florissant

Total Projected Budget from All Sources

Match Contributed

$110,864.00

$5,856.00

$0.00

$0.00

$110,864.00

$65,842.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FLO008

$3,024.75

$0.00

$3,024.75

Oct 1 thru Dec 31, 2011

Activitiy Category:

$5,856.00

$0.00

N/A

03/11/2013

$5,856.00

To Date

03/11/2009

 (  )

$71,698.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Florissant - ADMActivity Title:

Project Number:

Florissant 2008-DN-06

Project Title:

City of Florissant

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $65,842.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Florissant

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$157,254.85

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FLO009

$0.00

$363,606.91

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
FLO-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at other FLO
activities.

Location Description:

NSP funds this quarter assisted with the rehabilitation of 5 previously foreclosed properties in the City of Florissant and the
administration of the program. This quarter, $109,540.43 was expended for these 5 properties. Rehabilitation for 1655 Beverly
and 150 Grenoble are complete and under contract. Final closing documents were received on 140 Capri and 465 Countryside
and we were able to close these properties out. Construction is scheduled on 18 St. Laurence for the 1st quarter of 2012. To
date 100% of acquisition funds have been expended; 68% of administration funds have been expended; 93% of rehabilitation
funds have been expended; and overall 93% of our $1,505,120 allocation has been expended.

Activity Progress Narrative:

Florissant - DISPActivity Title:

Project Number:

Florissant 2008-DN-06

Project Title:

City of Florissant

$0.00$0.00City of Florissant

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 4/7# of Households 0 0 25.00

0 0/0 1/0 4/7# Owner Households 0 0 25.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$275,941.81

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$275,941.81

$0.00

$0.00

$0.00

$275,000.00

$230,897.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$941.81

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

 (  )

$231,838.99

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Independence - ACQActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Properties 0

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $230,897.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

28/30# of Housing Units 0

28/30# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$810,060.68

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$810,060.68

$399.68

$0.00

$0.00

$810,060.68

$326,810.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$399.68

$0.00

N/A

03/11/2013

$399.68

To Date

03/11/2009

Direct ( HouseHold )

$449,427.42

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting for this activity will be reported at the time of sale/disposition under the Disposition activity
(IND009).

Location Description:

Activity Progress Narrative:

Indpendence - REHABActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $449,027.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,745.95

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$97,745.95

$464.95

$0.00

$0.00

$97,745.95

$96,816.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND003

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$464.95

$0.00

N/A

03/11/2013

$464.95

To Date

03/11/2009

 (  )

$97,745.95

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Independence - DEMActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

12/12# of Multifamily Units 0

$0.00     Program Funds Drawdown $97,281.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,119.16

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$6,119.16

$85.16

$44,764.00

$0.00

$6,119.16

$5,728.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND005

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$305.35

$0.00

N/A

03/11/2013

$85.16

To Date

03/11/2009

Area (  )

$6,033.91

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Independence - LBDActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Properties 0

0/0Hours Maintaining Banked Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Housing Units 0

$0.00     Program Funds Drawdown $5,728.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

13/13# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$952,961.59

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$952,961.59

$1,926.33

$0.00

$0.00

$848,926.33

$823,910.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND006

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$1,926.33

$0.00

N/A

03/11/2013

$1,926.33

To Date

03/11/2009

Direct ( HouseHold )

$703,154.03

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Total households benefitting for this activity will be reported at the time of sale/disposition under the Disposition activity
(IND009).

Location Description:

Activity Progress Narrative:

Independence - REDEVActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/8# of Housing Units 0

5/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $701,227.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,127.47

N/A City of Independence

Total Projected Budget from All Sources

Match Contributed

$140,127.47

$1,379.47

$40,000.00

$0.00

$140,127.47

$93,822.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND008

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$1,159.28

$0.00

N/A

03/11/2013

$1,379.47

To Date

03/11/2009

 (  )

$94,981.54

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Independence - ADMActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $93,822.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$118,077.10

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND009

$0.00

$123,274.50

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting for the Independence DN-07 project (activities IND002, IND006)are reported here at the time of
sale/disposition. # of Housing units are reported at other IND activities.

Location Description:

During the fourth quarter of 2011 the developer of the Overton Street NSP Redevelopment Project continued marketing the
sale of its first single family, Energy Star certified, home ownership opportunity. Construction of a second single-family infill at
the project site reached 50%completion. Demolition of a dangerous single family foreclosure was completed, making way for
Habitat for Humanity to reconstruct as an accessible single-family home for purchase by a low-income buyer. The Northwest
CDC sold one single-family Energy Star infill home to middle-income home buyer in the Norledge Place mixed-income
redevelopment project, and reached 100% construction completion on a third vacant property rehabilitation. Approximately
$70,000 in program income was received by the program for reinvestment in NSP initiatives. The Norledge Place project is
100% constructed with a total of five NSP single family homeownership opportunities created on previously vacant property.
The affordability of all properties in the Norledge Place project area is enhanced by 25 years of real estate property tax
abatement and Energy Star efficiency.Three units remain to be sold. The NSP public facility improvement project which allowed
for installation of curbs, gutters, sidewalks, street lighting and undergrounding of utilities in the Norledge housing development
is complete, resulting in 1800\' feet of new infrastructure that supports two blocks of new and existing low, moderate and middle
income households. During the fourth quarter the Norledge Neighborhood Redevelopment project and the City\'s overall NSP
program received national recognition during an onsite visit from HUD Secretary Donovan and as an Exhibitor at the National
League of Cities City Showcase held in Phoenix, AZ. Marketing of two fully rehabilitated single-family foreclosures in
partnership with Neighborhood Housing Services of Kansas City continued. A third acquisition-rehab project remains at 25%

Activity Progress Narrative:

Independence - DISPActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$0.00$0.00City of Independence

$0.00     Program Funds Drawdown $0.00
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completion, and three others have been mothballed pending receipt of program income. The City also participated in a NSP
regulatory compliance monitoring conducted by the State of Missouri. 

Activity Locations
Address County State ZipCity Status / Accept

Missouri215 North Hardy 64053-Independence Match / N

Missouri221 North Hardy 64053-Independence Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/19# of Households 0 2 0.00

0 0/0 0/0 2/19# Owner Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Jefferson CIty

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$58,614.38

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEF009

$0.00

$58,614.38

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
JEF-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. Central MO Habitat for Humanity will report on two
of the six households when the housing unit is completed and sold. # of Housing units are reported at other JEF activities.

Location Description:

The City of Jefferson has one property sold and ready to close in Mid January 2012. The remaining properties are in various
stages of rehab awaiting income/funding to complete them.

Activity Progress Narrative:

Jefferson City - DISPActivity Title:

Project Number:

Jefferson City 2008-DN-08

Project Title:

City of Jefferson

$0.00$0.00City of Jefferson CIty

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/6# of Households 0 0 100.00

0 0/0 1/0 1/6# Owner Households 0 0 100.00

59

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$622,068.00

NSP Only - LMMI City of Joplin

Total Projected Budget from All Sources

Match Contributed

$622,068.00

$0.00

$0.00

$0.00

$622,068.00

$91,517.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JOP006

$27,686.28

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$91,517.25

Total Funds Expended

Responsible Organization:

$27,686.28

Construction of new housing Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties at
JOP009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is being aggregated there.

Location Description:

Activity Progress Narrative:

Joplin - REDEVActivity Title:

Project Number:

Joplin 2008-DN-10

Project Title:

City of Joplin

$91,517.25$27,686.28City of Joplin

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/7# of Housing Units 3

5/7# of Singlefamily Units 3

$27,686.28     Program Funds Drawdown $91,517.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,655.00

N/A City of Joplin

Total Projected Budget from All Sources

Match Contributed

$46,655.00

$0.00

$0.00

$0.00

$46,655.00

$14,333.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JOP008

$2,465.97

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

 (  )

$14,333.59

Total Funds Expended

Responsible Organization:

$2,465.97

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Joplin - ADMActivity Title:

Project Number:

Joplin 2008-DN-10

Project Title:

City of Joplin

$14,333.59$2,465.97City of Joplin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,465.97     Program Funds Drawdown $14,333.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Joplin

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JOP009

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
JOP-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at other JOP
activities.

Location Description:

The construction of the home at 512 N. Cox was complete. Two interested buyers were unable to obtain financing for the
house. Construction of the homes at 1206 S. Murphy and 802 S. Chestnut proceeded. The lot at 1402 S. Pennsylvania was
purchased to replace one of the original lots with deed issues. A contract was signed for the purchase of 1706 S. Pennsylvania
for another replacement lot. Environmental reviews were started on three additional lots in order to find and make offers on the
final two replacement lots. Progress was made on a better marketing strategy for the sale of the homes.

Activity Progress Narrative:

Joplin - DISPActivity Title:

Project Number:

Joplin 2008-DN-10

Project Title:

City of Joplin

$0.00$0.00City of Joplin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Kansas City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

KAN009

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
KAN-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity.# of Housing units are reported at other KAN
activities to avoid duplication.

Location Description:

The City of Kansas City along with SCB is continuing with its ongoing marketing efforts to sell or identify qualified lease-
purchase candidates for the NSP-MO Homes. SCB has engaged Universal Management Inc. to handle the management of
lease-to-purchase homes as well as the marketing efforts to identify candidates interested in purchasing and/or leasing
properties. There are currently three (3) properties with pending families who are interested in leasing these properties.
Universal Management Inc. is awaiting final background check at this point. SCB performs weekly inspections of the NSP
homes to ensure that the homes are secured as well as property is maintenance. Many of the inquiries are those interested in
rental opportunities. SCB continues to seek ways to connect with prospective buyers who may need additional assistance with
credit repair and similar obstacles to home ownership. SCB has developed a list of qualified credit counseling providers to
whom we can refer candidates.

Activity Progress Narrative:

Kansas City-DISPActivity Title:

Project Number:

Kansas City 2008-DN-11

Project Title:

Kansas City

$0.00$0.00City of Kansas City

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

67

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$314,255.55

NSP Only - LH - 25% Set-Aside City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$314,255.55

$24,610.41

$0.00

$0.00

$314,255.55

$289,645.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-CG001

$24,610.41

$0.00

$24,610.41

Oct 1 thru Dec 31, 2011

Activitiy Category:

$24,610.41

$0.00

N/A

03/11/2013

$24,610.41

To Date

03/11/2009

Direct ( HouseHold )

$314,255.55

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP3-CG009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for NSP3-CG activities.

Location Description:

Activity Progress Narrative:

NSP3 - Cape Girardeau - AcquisitionActivity Title:

Project Number:

Cape Girardeau 2008-DN-301

Project Title:

Cape Girardeau

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 0

$0.00     Program Funds Drawdown $289,645.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,815.95

NSP Only - LH - 25% Set-Aside City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$55,815.95

$55,815.95

$0.00

$0.00

$55,815.95

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-CG002

$55,815.95

$0.00

$55,815.95

Oct 1 thru Dec 31, 2011

Activitiy Category:

$55,815.95

$0.00

N/A

03/11/2013

$55,815.95

To Date

03/11/2009

Direct ( HouseHold )

$55,815.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3- Cape Girardeau - REHABActivity Title:

Project Number:

Cape Girardeau 2008-DN-301

Project Title:

Cape Girardeau

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,736.55

NSP Only - LH - 25% Set-Aside City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$4,736.55

$4,736.55

$0.00

$0.00

$4,736.55

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-CG007

$4,736.55

$0.00

$4,736.55

Oct 1 thru Dec 31, 2011

Activitiy Category:

$4,736.55

$0.00

N/A

03/11/2013

$4,736.55

To Date

03/11/2009

Direct ( HouseHold )

$4,736.55

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3- Cape Girardeau - HOAActivity Title:

Project Number:

Cape Girardeau 2008-DN-301

Project Title:

Cape Girardeau

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,560.09

N/A City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$31,560.09

$9,837.09

$0.00

$0.00

$31,560.09

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-CG008

$9,837.09

$0.00

$9,837.09

Oct 1 thru Dec 31, 2011

Activitiy Category:

$9,837.09

$0.00

N/A

03/11/2013

$9,837.09

To Date

03/11/2009

 (  )

$9,837.09

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-Cape Girardeau-ADMINActivity Title:

Project Number:

Cape Girardeau 2008-DN-301

Project Title:

Cape Girardeau

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-CG009

$0.00

$95,000.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for NSP3-CG activities are reported here. Because a national objective will not have been met
until the unit is sold or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will be
rented short-term prior to long-term homeownership. .# of Housing units are reported at NSP3-CG001 to avoid duplication.

Location Description:

Two homes are listed for sale.

Activity Progress Narrative:

NSP3-Cape Girardeau-DispositionActivity Title:

Project Number:

Cape Girardeau 2008-DN-301

Project Title:

Cape Girardeau

$0.00$0.00City of Cape Girardeau

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/3 0/0 1/3# of Households 0 0 0.00

0 0/3 0/0 1/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,576,286.00

NSP Only - LH - 25% Set-Aside City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$1,576,286.00

$0.00

$0.00

$0.00

$1,565,000.00

$1,563,248.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD001

$484.89

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$1,563,248.66

Total Funds Expended

Responsible Organization:

$484.89

Acquisition - general Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP3-GLAD009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all NSP3-GLAD activities.

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-ACQActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

$1,563,248.66$484.89City of Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

25/40# of Housing Units 0

$484.89     Program Funds Drawdown $1,563,248.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

25/40# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,282,610.07

NSP Only - LH - 25% Set-Aside City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$1,282,610.07

$336,048.22

$0.00

$0.00

$1,259,048.22

$922,913.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD002

$111,215.74

$0.00

$103,822.88

Oct 1 thru Dec 31, 2011

Activitiy Category:

$318,060.36

$0.00

N/A

03/11/2013

$336,048.22

To Date

03/11/2009

Direct ( HouseHold )

$1,240,973.63

Total Funds Expended

Responsible Organization:

$7,392.86

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP30-GLAD009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all NSP3-GLAD activities.

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-REHABActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

$922,913.27$7,392.86City of Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

25/38# of Housing Units 0

$7,392.86     Program Funds Drawdown $922,913.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

25/38# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,500.00

NSP Only - LH - 25% Set-Aside City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$13,500.00

$0.00

$0.00

$0.00

$13,500.00

$13,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD003

$2,500.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$13,500.00

Total Funds Expended

Responsible Organization:

$2,500.00

Clearance and Demolition Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP30-GLAD009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all NSP3-GLAD activities.

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-DEMOActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

$13,500.00$2,500.00City of Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$2,500.00     Program Funds Drawdown $13,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$276,193.10

NSP Only - LMMI City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$276,193.10

$147,099.34

$0.00

$0.00

$250,599.34

$97,102.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD006

$107,518.60

$0.00

$63,963.90

Oct 1 thru Dec 31, 2011

Activitiy Category:

$147,099.34

$0.00

N/A

03/11/2013

$147,099.34

To Date

03/11/2009

Direct ( HouseHold )

$244,201.56

Total Funds Expended

Responsible Organization:

$43,554.70

Construction of new housing Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP30-GLAD009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all NSP3-GLAD activities.

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-REDEVActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

$97,102.22$43,554.70City of Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$43,554.70     Program Funds Drawdown $97,102.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$263,741.68

N/A City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$263,741.68

$50,834.90

$0.00

$0.00

$240,959.90

$135,623.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD008

$9,562.50

$0.00

$5,550.03

Oct 1 thru Dec 31, 2011

Activitiy Category:

$40,465.77

$0.00

N/A

03/11/2013

$50,834.90

To Date

03/11/2009

 (  )

$176,089.05

Total Funds Expended

Responsible Organization:

$4,012.47

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-ADMINActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

$135,623.28$4,012.47City of Gladstone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$4,012.47     Program Funds Drawdown $135,623.28
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$149,670.66

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD009

$0.00

$654,815.81

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for all NSP3-GLAD- activities are reported here. Because a national objective will not have been
met until the unit is sold or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will
be rented short-term prior to long-term homeownership. # of Housing units are reported at other NSP3-GLAD activities to avoid
duplication.

Location Description:

During 4Q 2011 we sold two redeveloped properties and continue to market 14 rehabilitated properties for sale. Total funds
expensed for the quarter total $231,281.73; $173,336.81 was project income and $57,944.92 was from the grant. We continue
to see good level of interest in showing the properties and have seen more traffic than usual for this time of year, as spring is a
better time to sell properties. We are very close to drawing down the final grant dollars and with new project income from the
two sales in December are working on acquiring new properties.

Activity Progress Narrative:

NSP3-Gladstone-DISPActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

$0.00$0.00City of Gladstone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri17115 Cerrito 64012-Belton Match / N

Missouri411 B Street 64012-Belton Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 11/40 0/0 11/40# of Households 2 2 100.00

0 11/40 0/0 11/40# Owner Households 2 2 100.00

89

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$702,966.93

NSP Only - LH - 25% Set-Aside Harry S Truman Coordinating Council

Total Projected Budget from All Sources

Match Contributed

$702,966.93

$0.00

$0.00

$0.00

$700,000.00

$342,931.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-HST006

$68,650.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$342,931.00

Total Funds Expended

Responsible Organization:

$68,650.00

Construction of new housing Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity NSP3-HST009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

NSP3-HSTCC-REDEVActivity Title:

Project Number:

HSTCC 2008-DN-307

Project Title:

HSTCC

$342,931.00$68,650.00Harry S Truman Coordinating Council

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Housing Units 0

6/8# of Multifamily Units 0

$68,650.00     Program Funds Drawdown $342,931.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Harry S Truman Coordinating Council

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$450.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-HST009

$0.00

$450.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
COL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at NSP3-HST006 to
avoid duplication.

Location Description:

Two homes were 100% complete. The four other homes that were under construction were from 50-90% complete. Tenants
were selected for five of the eight homes, including the two that are complete.

Activity Progress Narrative:

NSP3-HSTCC-DISPActivity Title:

Project Number:

HSTCC 2008-DN-307

Project Title:

HSTCC

$0.00$0.00Harry S Truman Coordinating Council

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$675,000.00

NSP Only - LH - 25% Set-Aside City of Independence

Total Projected Budget from All Sources

Match Contributed

$675,000.00

$0.00

$12,734.00

$0.00

$751,529.00

$175,275.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-IND002

$107,449.24

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$175,275.66

Total Funds Expended

Responsible Organization:

$107,449.24

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting by owner and renter will be reported upon sale/disposition of property ( activity #NSP3-IND009).

Location Description:

Activity Progress Narrative:

NSP3-Independence-REHABActivity Title:

Project Number:

Independence 2008-DN-303

Project Title:

Independence

$175,275.66$107,449.24City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/12# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

4/12# of Housing Units 1

$107,449.24     Program Funds Drawdown $175,275.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,800,000.00

NSP Only - LH - 25% Set-Aside City of Independence

Total Projected Budget from All Sources

Match Contributed

$1,800,000.00

$0.00

$0.00

$0.00

$1,718,796.00

$1,056,773.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-IND006

$183,744.99

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$1,056,773.64

Total Funds Expended

Responsible Organization:

$183,744.99

Construction of new housing Under Way

Activity Description:

Households benefitting for this activitiy will reported upon sale/disposition of property ( activity #NSP3-IND009).

Location Description:

Activity Progress Narrative:

NSP3-Independence-REDEVActivity Title:

Project Number:

Independence 2008-DN-303

Project Title:

Independence

$1,056,773.64$183,744.99City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$183,744.99     Program Funds Drawdown $1,056,773.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Independence

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-IND009

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Performance measures for this activity include the total of projected units and households for NSP3-IND002 and NSP3-IND006
activities. National objective is met at the time the units are sold or rented. The relevant data is reported here. # of Housing
units are reported at respective NSP3-IND- activities to avoid duplication.

Location Description:

The City has contracted with Truman Heritage Habitat for Humanity to construct fifteen single family homes on vacant
residential lots, and acquire and rehab five foreclosed properties, to create homeownership opportunities for families at or
below 50% of median income. To date, construction and sell of seven single-family homes, and rehab and sell of a two
foreclosures, to NSP-qualified home buyers has been completed by HFH. Ten families have been pre-qualified for purchase of
NSP assisted homes that are currently under construction by HFH. HFH vacant property infill construction activities include
90% completion of two homes, and six infill projects that are in line for permits or are in the middle stages of construction. One
foreclosure rehabilitation is approximately 90% complete. Reconstruction of one foreclosed residential unit, originally planned
for rehabilitation but demolished due to significant structural issues identified during rehabilitation planning, is approximately
25% complete. Final inspection and occupancy approval was obtained for seven multi-family units located in the Overton
Neighborhood Redevelopment Project area. Rent-up to households below 50% AMI was completed and sales marketing of the
property initiated. This project is providing 6 two-bedroom, and 1 accessible 3 bedroom, apartments for households at or below
50% AMI. Installation of site improvements including landscape and fence buffering, retaining walls, improved parking, security
lighting and site other amenities has also been completed. During the fourth quarter the City\'s overall NSP program received
national recognition during an onsite visit from HUD Secretary Donovan and as an Exhibitor at the National League of Cities
City Showcase held in Phoenix, AZ.

Activity Progress Narrative:

NSP3-Independence-DISPActivity Title:

Project Number:

Independence 2008-DN-303

Project Title:

Independence

$0.00$0.00City of Independence

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri508 North  Hocker Avenue 64050-Independence Match / N

Missouri11332 East 10th Street 64052-Independence Match / N

Missouri2425 Sterling 64052-Independence Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/27 0/0 10/27# of Households 3 3 100.00

0 10/20 0/0 10/20# Owner Households 3 3 100.00

0 0/7 0/0 0/7# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,741,015.40

NSP Only - LH - 25% Set-Aside St. Louis County

Total Projected Budget from All Sources

Match Contributed

$2,741,015.40

$0.00

$0.00

$0.00

$2,476,446.00

$1,679,517.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-SCO002

$294,056.72

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$2,322,989.27

Total Funds Expended

Responsible Organization:

$294,056.72

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity NSP3-SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

NSP3-St. Louis County-REHABActivity Title:

Project Number:

St. Louis County 2008-DN-306

Project Title:

St. Louis County

$1,679,517.72$294,056.72St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/15# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/15# of Housing Units 0

$294,056.72     Program Funds Drawdown $2,322,989.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside St. Louis County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-SCO009

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
NSP3-SCO-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is compiled and reported on this activity. # of Housing units are reported at NSP3-
SCO001 and -002 to avoid duplication.

Location Description:

During this reporting period, the following progress has been made: The following properties were acquired and rehabbed by
Beyong Housing and leased during this reporting period to families at or below 50% ami: 6704 Raymond, 6752 Wynhill, 7819
Alert and 2839 Old Hanley. The following properties were acquired and rehabbed by HASLC and leased during this reporting
period to familes at or below 50% ami: 8524 Octavia. 133 Fenwick acquired under NSP1 began construction and will be
rehabbed by HASLC under NSP 3 for lease to a family at or below 50% ami. Future updates on this property will be reported
under NSP3 QPR.

Activity Progress Narrative:

NSP3-St. Louis County-DISPActivity Title:

Project Number:

St. Louis County 2008-DN-306

Project Title:

St. Louis County

$0.00$0.00St. Louis County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/15 0/0 0/15# of Households 0 0 0

0 0/15 0/0 0/15# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$730,379.55

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$730,379.55

$879.55

$931,491.00

$0.00

$730,379.55

$729,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-SPR001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$879.55

$0.00

N/A

03/11/2013

$879.55

To Date

03/11/2009

Direct ( HouseHold )

$730,379.55

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP3-SPR009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all NSP3-SPR activities.

Location Description:

Activity Progress Narrative:

NSP3-Springfield-ACQActivity Title:

Project Number:

Springfield 2008-DN-304

Project Title:

Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/20# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

19/20# of Housing Units 0

$0.00     Program Funds Drawdown $729,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

19/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-STL001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Planned

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-St. Louis-ACQActivity Title:

Project Number:

St. Louis 2008-DN-305

Project Title:

St. Louis

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600,000.00

NSP Only - LH - 25% Set-Aside City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$1,600,000.00

$0.00

$0.00

$0.00

$1,600,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-STL002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity NSP3-STL009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is being aggregated in the Disposition activity.

Location Description:

State NSP Grant - 2008-DN-305 - $1,600,000 This is an update on the Hyde Park South Project. There has been some
demolition and rehab efforts started. The developer is Duffe Nuemberger (dba Hyde Park South Apartments, LP). The
developer has yet to draw NSP or HOME funds since they have decided to tap into Bonds first. The properties involved in the
project are 1417 Destrehan (2 rental units) which is using HOME funds instead of NSP funds and is moving forward. There are
three additional properties at 1927-31 Destrehan (3 units); 2018-20 Mallincrodt (3 units; and 2014 Mallincrodt (2 units). These
units will be using NSP funds ($200,000 per units). Two additional properties at 1435-37 Salisbury (4 units) and 3615-17 Blair
(3 units) are to be rehabbed with Federal NSP funds

Activity Progress Narrative:

NSP3-St. Louis-REHABActivity Title:

Project Number:

St. Louis 2008-DN-305

Project Title:

St. Louis

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-STL009

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
NSP3-STL activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is compiled and reported on this activity. # of Housing units are reported at NSP3-
STL002 to avoid duplication.

Location Description:

State NSP Grant - 2008-DN-305 - $1,600,000 This is an update on the Hyde Park South Project. There has been some
demolition and rehab efforts started. The developer is Duffe Nuemberger (dba Hyde Park South Apartments, LP). The
developer has yet to draw NSP or HOME funds since they have decided to tap into Bonds first. The properties involved in the
project are 1417 Destrehan (2 rental units) which is using HOME funds instead of NSP funds and is moving forward. There are
three additional properties at 1927-31 Destrehan (3 units); 2018-20 Mallincrodt (3 units; and 2014 Mallincrodt (2 units). These
units will be using NSP funds ($200,000 per units). Two additional properties at 1435-37 Salisbury (4 units) and 3615-17 Blair
(3 units) are to be rehabbed with Federal NSP funds

Activity Progress Narrative:

NSP3-St. Louis-DISPActivity Title:

Project Number:

St. Louis 2008-DN-305

Project Title:

St. Louis

$0.00$0.00City of St. Louis

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,910,708.02

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources

Match Contributed

$1,910,708.02

$234,698.02

$0.00

$0.00

$1,910,708.02

$1,496,696.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$234,698.02

$0.00

N/A

03/11/2013

$234,698.02

To Date

03/11/2009

Direct ( HouseHold )

$1,610,587.12

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

St. Louis County - ACQActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

50/50# of Properties 0

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

$0.00     Program Funds Drawdown $1,375,889.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

50/50# of Housing Units 0

50/50# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,445,055.45

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources

Match Contributed

$5,445,055.45

$1,089,386.65

$0.00

$0.00

$5,445,055.65

$3,078,065.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO002

$430,902.89

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$1,089,386.65

$0.00

N/A

03/11/2013

$1,089,386.65

To Date

03/11/2009

Direct ( HouseHold )

$3,523,980.65

Total Funds Expended

Responsible Organization:

$430,902.89

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

St. Louis County - REHABActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

$3,078,065.55$430,902.89St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/50# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

46/50# of Housing Units 2

$430,902.89     Program Funds Drawdown $2,434,594.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

46/50# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$448,310.55

N/A St. Louis County

Total Projected Budget from All Sources

Match Contributed

$448,310.55

$13,821.55

$0.00

$0.00

$448,310.55

$271,707.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO008

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$13,821.55

$0.00

N/A

03/11/2013

$13,821.55

To Date

03/11/2009

 (  )

$285,528.84

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Louis County - ADMActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $271,707.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO009

$0.00

$1,337,906.22

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
SCO-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at respective SCO-
activities to avoid duplication.

Location Description:

Negative amounts entered this quarter to accurately account for property sales. Due to confusion regarding reporting property
sales vs. reporting program income, previous quarters were slightly overstated.

Activity Progress Narrative:

St. Louis County-DISPActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

$0.00$0.00St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 4/0 6/0 16/50# of Households -8 -5 62.50

3 4/0 6/0 16/50# Owner Households -8 -5 62.50
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$163,694.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$163,694.00

$0.00

$0.00

$0.00

$193,694.00

$78,390.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$78,390.26

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Sikeston - ACQActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$78,390.26$0.00City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/5# of Properties 2

0/0# of Parcels acquired by 0

0/0Total acquisition compensation to 0

$0.00     Program Funds Drawdown $78,390.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 2

6/5# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$83,000.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$83,000.00

$0.00

$0.00

$0.00

$83,000.00

$14,108.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK005

$12,488.23

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Area (  )

$14,108.23

Total Funds Expended

Responsible Organization:

$12,488.23

Land Banking - Disposition (NSP Only) Planned

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

It was anticipated that these projects would be well under way by this date. I am in the process of contacting other contractors
to obtain pricing and their availability to complete work. The successful vendor has not met any of the deadlines as defined in
the notice to proceed. However, there is a 365 day deadline in the original agreement, but it does refer to the Notice to Proceed
for particulars. I have a list of names of people that are interested in purchasing the properties. We are starting the qualification
process with these. All other expenses are correct as shown. 

Activity Progress Narrative:

Sikeston - LBDActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$14,108.23$12,488.23City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/25# of Properties 1

$12,488.23     Program Funds Drawdown $14,108.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/25# of Housing Units 1

6/25# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$361,048.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$361,048.00

$0.00

$0.00

$0.00

$331,048.00

$248,232.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK006

$187,639.15

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$248,232.60

Total Funds Expended

Responsible Organization:

$187,639.15

Construction of new housing Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Sikeston - REDEVActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$248,232.60$187,639.15City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/31# of Housing Units 0

1/31# of Singlefamily Units 0

$187,639.15     Program Funds Drawdown $248,232.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

125

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,165.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$61,165.00

$0.00

$0.00

$0.00

$61,165.00

$39,678.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK008

$2,985.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

 (  )

$39,678.84

Total Funds Expended

Responsible Organization:

$2,985.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Sikeston - ADMActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$39,678.84$2,985.00City of Sikeston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,985.00     Program Funds Drawdown $39,678.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$855,996.00

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$855,996.00

$0.00

$0.00

$0.00

$855,996.00

$523,813.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SPR002

$23,442.93

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$523,813.33

Total Funds Expended

Responsible Organization:

$23,442.93

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity SPR009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all SPR- activities.

Location Description:

Activity Progress Narrative:

Springfield - REHABActivity Title:

Project Number:

Springfield 2008-DN-14

Project Title:

City of Springfield

$523,813.33$23,442.93City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/18# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

20/18# of Housing Units 0

$23,442.93     Program Funds Drawdown $523,813.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

20/18# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,757.00

N/A City of Springfield

Total Projected Budget from All Sources

Match Contributed

$116,757.00

$0.00

$0.00

$0.00

$116,757.00

$116,757.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SPR008

$17,906.13

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

 (  )

$116,757.00

Total Funds Expended

Responsible Organization:

$17,906.13

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Springfield - ADMActivity Title:

Project Number:

Springfield 2008-DN-14

Project Title:

City of Springfield

$116,757.00$17,906.13City of Springfield

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$17,906.13     Program Funds Drawdown $116,757.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SPR009

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for all SPR- activities are reported here. Because a national objective will not have been met until
the unit is sold or rented, all beneficiary data will be aggregated here. # of Housing units are reported at respective SPR-
activities to avoid duplication.

Location Description:

Routine holding costs expended. Rehabilitation to begin on remaining units. The local housing market continues to be soft with
long list times on house sales.

Activity Progress Narrative:

Springfield-DISPActivity Title:

Project Number:

Springfield 2008-DN-14

Project Title:

City of Springfield

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$475,386.40

NSP Only - LMMI City of St. Charles

Total Projected Budget from All Sources

Match Contributed

$475,386.40

$0.00

$0.00

$0.00

$461,017.00

$362,979.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STC001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$362,979.62

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STC009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

St. Charles - ACQActivity Title:

Project Number:

St. Charles 2008-DN-15

Project Title:

City of St. Charles

$362,979.62$0.00City of St. Charles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 1

0/0# of Parcels acquired by admin 0

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

$0.00     Program Funds Drawdown $362,979.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 1

5/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,064.60

NSP Only - LMMI City of St. Charles

Total Projected Budget from All Sources

Match Contributed

$160,064.60

$0.00

$0.00

$0.00

$134,005.00

$110,476.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STC002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$110,476.18

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STC009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

entries of -2 to correct duplicating reporting on prior quarters.

Activity Progress Narrative:

St. Charles - REHABActivity Title:

Project Number:

St. Charles 2008-DN-15

Project Title:

City of St. Charles

$110,476.18$0.00City of St. Charles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties -2

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units -2

$0.00     Program Funds Drawdown $110,476.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units -2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of St. Charles

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STC009

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
STC-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at respective STC-
activities to avoid duplication.

Location Description:

At the end of the 4th Quarter, period ending December 31, 2011, the City of St. Charles held ownership of the following 3
properties, 1530 N Fourth, 3029 Elm, and 1715 Elm. Property values continued to decline during this quarter and the City
reduced the sales prices accordingly to attract buyers for the properties 1530 N Fourth and 3029 Elm Street. The NSP homes
listed for sale are very attractive and affordable and we have seen much interest in them, yet we continue to see low-moderate
income home buyers opting to purchase larger homes that need a little more work for the same price or less as 1530 and 3029.
The city will hold the current sales prices till early spring in hope of a market rebound, and to help stabilize property values.
Lead and asbestos abatement work will be begin soon on 1715 Elm Street. The city anticipates listing this home for sale in the
spring 2012.

Activity Progress Narrative:

St. Charles-DISPActivity Title:

Project Number:

St. Charles 2008-DN-15

Project Title:

City of St. Charles

$0.00$0.00City of St. Joseph

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/5# of Households 0 0 100.00

0 1/0 0/0 1/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$772,720.65

NSP Only - LMMI City of St. Joseph

Total Projected Budget from All Sources

Match Contributed

$772,720.65

$143,230.14

$0.00

$0.00

$772,720.65

$372,519.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STJ002

$30,188.19

$0.00

$23,392.84

Oct 1 thru Dec 31, 2011

Activitiy Category:

$143,230.14

$0.00

N/A

03/11/2013

$143,230.14

To Date

03/11/2009

Direct ( HouseHold )

$515,750.07

Total Funds Expended

Responsible Organization:

$6,795.35

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STJ009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

St. Joseph - REHABActivity Title:

Project Number:

St. Joseph 2008-DN-16

Project Title:

City of St. Joseph

$372,519.93$6,795.35City of St. Joseph

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

$6,795.35     Program Funds Drawdown $372,519.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/8# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,547,354.90

NSP Only - LMMI City of St. Joseph

Total Projected Budget from All Sources

Match Contributed

$1,547,354.90

$300,392.47

$0.00

$0.00

$1,547,354.90

$1,104,174.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STJ006

$312,211.04

$0.00

$64,985.96

Oct 1 thru Dec 31, 2011

Activitiy Category:

$300,392.47

$0.00

N/A

03/11/2013

$300,392.47

To Date

03/11/2009

Direct ( HouseHold )

$1,404,567.01

Total Funds Expended

Responsible Organization:

$247,225.08

Construction of new housing Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STJ009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

St. Joseph - REDEVActivity Title:

Project Number:

St. Joseph 2008-DN-16

Project Title:

City of St. Joseph

$1,104,174.54$247,225.08City of St. Joseph

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/11# of Housing Units 0

9/11# of Singlefamily Units 0

$247,225.08     Program Funds Drawdown $1,104,174.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$188,945.89

N/A City of St. Joseph

Total Projected Budget from All Sources

Match Contributed

$188,945.89

$10,139.89

$0.00

$0.00

$188,945.89

$125,223.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STJ008

$13,661.90

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$10,139.89

$0.00

N/A

03/11/2013

$10,139.89

To Date

03/11/2009

 (  )

$135,363.42

Total Funds Expended

Responsible Organization:

$13,661.90

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Joseph - ADMActivity Title:

Project Number:

St. Joseph 2008-DN-16

Project Title:

City of St. Joseph

$125,223.53$13,661.90City of St. Joseph

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$13,661.90     Program Funds Drawdown $125,223.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of St. Joseph

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$88,378.80

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STJ009

$0.00

$453,762.50

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
STJ-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at respective STJ-
activities to avoid duplication.

Location Description:

No properties were sold during the quarter.

Activity Progress Narrative:

St. Joseph-DISPActivity Title:

Project Number:

St. Joseph 2008-DN-16

Project Title:

City of St. Joseph

$0.00$0.00City of St. Joseph

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 2/0 1/0 5/19# of Households 0 0 60.00

0 2/0 1/0 5/19# Owner Households 0 0 60.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$89,402.00

NSP Only - LMMI City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$89,402.00

$0.00

$0.00

$0.00

$89,402.00

$69,350.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STL001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$69,350.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STL009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Negative amounts necessary to correct overcounting on prior QPRs.

Activity Progress Narrative:

St. Louis - ACQActivity Title:

Project Number:

St. Louis 2008-DN-17

Project Title:

City of St. Louis

$69,350.00$0.00City of St. Louis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/12# of Housing Units -4

$0.00     Program Funds Drawdown $69,350.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/12# of Singlefamily Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,072,313.00

NSP Only - LMMI City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$2,072,313.00

$0.00

$0.00

$0.00

$2,072,313.00

$252,065.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STL002

$73,326.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$252,065.00

Total Funds Expended

Responsible Organization:

$73,326.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STL009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.
 

Location Description:

Activity Progress Narrative:

St. Louis - REHABActivity Title:

Project Number:

St. Louis 2008-DN-17

Project Title:

City of St. Louis

$252,065.00$73,326.00City of St. Louis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/22# of Housing Units 0

9/22# of Singlefamily Units 0

$73,326.00     Program Funds Drawdown $252,065.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,278.00

N/A City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$162,278.00

$0.00

$0.00

$0.00

$162,278.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STL008

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

State NSP Grant - 2008-DN-17 - $2,325,993 This is an update on activity for the following properties which are scheduled for
rehab using State NSP funds: 4753 Michigan - construction is 100& complete and the home is under contract to owner-
occupant with a closing scheduled for January 2012. 2418 N. Euclid - construction is 50% complete. 4325 Ashland -
construction is 25% complete. 4901 Penrose and 4917 Penrose - it is anticipated that construction will start February 2012. 835
Harlan - Drawings are 90% complete, however there is still an issue with MSD that needs to be resolved. 5609 Goodfellow - no
additional activity since previous quarterly report which stated that the plans and budget were still being reviewed. 8304 Peggy -
the general contractor has been selected and legal documents are circulating through City Hall. This project will begin once the
executed contracts are returned to CDA. 4423 Red Bud - no activity at this time. 4535 Adelaide - the ACTS Partnership has
been designated as the developer. 3021 Texas - an RFP has been issued, however we have had no response to date. 3160
Ohio - this rehab is completed, however it has not been sold yet. 4100 Minnesota - an RFP has been issued, however we have
had no response to date. As noted previously, environmental reviews have been completed on all properties acquired with NSP
funds.

Activity Progress Narrative:

St. Louis - ADMActivity Title:

Project Number:

St. Louis 2008-DN-17

Project Title:

City of St. Louis

$0.00$0.00City of St. Louis

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,510.82

NSP Only - LMMI City of Troy

Total Projected Budget from All Sources

Match Contributed

$34,510.82

$4,510.82

$0.00

$0.00

$34,510.82

$34,510.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TRO002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$4,510.82

$0.00

N/A

03/11/2013

$4,510.82

To Date

03/11/2009

Direct ( HouseHold )

$34,510.82

Total Funds Expended

Responsible Organization:

$4,510.82

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity TRO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Activity Progress Narrative:

Troy - REHABActivity Title:

Project Number:

Troy 2008-DN-19

Project Title:

City of Troy

$34,510.82$4,510.82City of Troy

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

$0.00     Program Funds Drawdown $30,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,599.80

NSP Only - LMMI City of Troy

Total Projected Budget from All Sources

Match Contributed

$40,599.80

$0.00

$0.00

$115,291.13

$28,013.85

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TRO009

$28,013.85

$119,801.95

$28,013.85

Oct 1 thru Dec 31, 2011

Activitiy Category:

$28,013.85

$0.00

N/A

03/11/2013

$28,013.85

To Date

03/11/2009

Direct ( HouseHold )

$28,013.85

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
COL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. Two units will be short-term rental until a buyer can
be found for the property. # of Housing units are reported at respective TRO- activities to avoid duplication.

Location Description:

All remaining properties are listed for sale.

Activity Progress Narrative:

Troy-DISPActivity Title:

Project Number:

Troy 2008-DN-19

Project Title:

City of Troy

$0.00$0.00City of Troy

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 2/0 2/0 5/10# of Households 0 0 80.00

0 0/0 2/0 3/8# Owner Households 0 0 66.67

0 2/0 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$411,882.00

NSP Only - LMMI City of Truesdale

Total Projected Budget from All Sources

Match Contributed

$411,882.00

$0.00

$0.00

$0.00

$411,882.00

$411,882.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TRU001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$411,882.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity TRU009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all TRU- activities.

Location Description:

Activity Progress Narrative:

Truesdale - ACQActivity Title:

Project Number:

Truesdale 2008-DN-20

Project Title:

City of Truesdale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $411,882.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/0# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000.00

NSP Only - LMMI City of Truesdale

Total Projected Budget from All Sources

Match Contributed

$15,000.00

$0.00

$0.00

$0.00

$15,000.00

$15,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TRU002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$15,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity TRU009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all TRU- activities.

Location Description:

Activity Progress Narrative:

Truesdale - REHABActivity Title:

Project Number:

Truesdale 2008-DN-20

Project Title:

City of Truesdale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $15,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,899.02

NSP Only - LMMI City of Truesdale

Total Projected Budget from All Sources

Match Contributed

$30,899.02

$0.00

$0.00

$132,958.60

$25,459.14

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TRU009

$25,459.14

$132,958.60

$25,459.14

Oct 1 thru Dec 31, 2011

Activitiy Category:

$25,459.14

$0.00

N/A

03/11/2013

$25,459.14

To Date

03/11/2009

Direct ( HouseHold )

$25,459.14

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for all TRU- activities are reported here. Because a national objective will not have been met until
the unit is sold or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will be rented
short-term prior to long-term homeownership. # of Housing units are reported at respective TRU- activities to avoid duplication.

Location Description:

All homes are rented or listed for sale.

Activity Progress Narrative:

Truesdale-DISPActivity Title:

Project Number:

Truesdale 2008-DN-20

Project Title:

City of Truesdale

$0.00$0.00City of Truesdale

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 2/0 4/7# of Households 0 0 50.00

0 0/0 1/0 1/4# Owner Households 0 0 100.00

0 0/0 1/0 3/3# Renter Households 0 0 33.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$616,433.00

NSP Only - LMMI City of Warrenton

Total Projected Budget from All Sources

Match Contributed

$616,433.00

$0.00

$0.00

$0.00

$616,433.00

$616,433.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WAR001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$616,433.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity WAR009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all WAR- activities.

Location Description:

Activity Progress Narrative:

Warrenton - ACQActivity Title:

Project Number:

Warrenton 2008-DN-21

Project Title:

City of Warrenton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $616,433.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,900.00

NSP Only - LMMI City of Warrenton

Total Projected Budget from All Sources

Match Contributed

$24,900.00

$0.00

$0.00

$0.00

$24,900.00

$24,900.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WAR002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$24,900.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity WAR009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all WAR- activities.

Location Description:

Activity Progress Narrative:

Warrenton - REHABActivity Title:

Project Number:

Warrenton 2008-DN-21

Project Title:

City of Warrenton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $24,900.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,176.57

NSP Only - LMMI City of Warrenton

Total Projected Budget from All Sources

Match Contributed

$30,176.57

$0.00

$0.00

$234,911.03

$18,680.09

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WAR009

$18,680.09

$234,911.03

$18,680.09

Oct 1 thru Dec 31, 2011

Activitiy Category:

$18,680.09

$0.00

N/A

03/11/2013

$18,680.09

To Date

03/11/2009

Direct ( HouseHold )

$18,680.09

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for all WAR- activities are reported here. Because a national objective will not have been met until
the unit is sold or rented, all beneficiary data will be aggregated here. # of Housing units are reported at respective WAR-
activities to avoid duplication.

Location Description:

All acquired homes have been rehabbed and are listed for sale.

Activity Progress Narrative:

Warrenton-DISPActivity Title:

Project Number:

Warrenton 2008-DN-21

Project Title:

City of Warrenton

$0.00$0.00City of Warrenton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 2/5# of Households 0 0 0.00

0 0/0 0/0 2/5# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,370.00

NSP Only - LMMI City of Webb City

Total Projected Budget from All Sources

Match Contributed

$70,370.00

$0.00

$0.00

$0.00

$70,370.00

$62,875.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WEB002

$30,935.81

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$62,875.71

Total Funds Expended

Responsible Organization:

$30,935.81

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Households benefitting will be reported at the time of sale/dispostion of the properties at the Disposition line item - WEB009.

Location Description:

Activity Progress Narrative:

Webb City - REHABActivity Title:

Project Number:

Webb City 2008-DN-22

Project Title:

Webb City

$62,875.71$30,935.81City of Webb City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$30,935.81     Program Funds Drawdown $62,875.71
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,000.00

NSP Only - LMMI City of Webb City

Total Projected Budget from All Sources

Match Contributed

$12,000.00

$0.00

$0.00

$0.00

$12,000.00

$9,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WEB003

$4,500.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

 (  )

$9,000.00

Total Funds Expended

Responsible Organization:

$4,500.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Project progressing well. Rehabilitations are almost complete.

Activity Progress Narrative:

Webb City - DEMActivity Title:

Project Number:

Webb City 2008-DN-22

Project Title:

Webb City

$9,000.00$4,500.00City of Webb City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$4,500.00     Program Funds Drawdown $9,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 2 69

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 5 48
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